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MONTHLY PROGRESS REPORT 
de maximis. inc. 

PROJECT NAME: Bluff Road 

TIME PERIOD COVERED: 1 February through 28 February 1989 

ACTIONS TAKEN TOWARD COMPLIANCE WITH ACO: 

^Continued field activities associated with 
implementation of the EBASCO Work Plan. 

PLANS AND PROCEDURES COMPLETED: 

•Agreement was reached on locations and construction of 
the shallow aquifer monitoring wells with USEPA and 
SCDHEC at a February 1, 1989 meeting. A meeting has 
been scheduled for March 22 with USEPA and DHEC to 
define locations for the confined aquifer wells. 

^^^ •The final soil boring was completed February 1, 1989 as 
scheduled. 

•Abandonment of the existing DHEC wells that could be 
located was completed February 3, 1989. 

•Installation of the shallow aquifer monitoring wells 
was initiated the week of February 13. A tracked drill 
rig was required for access to the drilling sites. A 
total of six wells were completed by month's end 
Cla,lb,2a,2b,12a,12b). Wells at locations 4 and 12 
were developed and sampled for quick analytical 
turnaround. This data will be used for final 
definition of perimeter wells depths. 

ACTION ITEMS FOR FOLLOWING MONTH: 

•Complete installation of the shallow aquifer permanent 
monitoring wells the week of March 20, 1989. 

•Meet with USEPA and 
complete definition o 
well program. 

SCDHEC on March 22, 1989 to 
f the confined aquifer monitoring 
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•Resolve the Generator I.D. number issue with DHEC and 
arrange shipment and disposal of the remains and 
contents of the above ground tank (Task 15). 

•Initiate installation of the confined aquifer permanent 
monitoring wells the week of March 27, 1989. 

ANTICIPATED DELAYS/PROBLEMS: 

•Severe weather conditions including tornadoes, 
torrential rains and electrical storms resulted in 
temporary suspension of field activities due to safety 
considerations for approximately two days (February 20-
22). A force majeure event report was submitted to the 
USEPA on February 22, 1989. The continuing impact of 
the heavy rains on future field activities is still 
being evaluated. Every effort is being made to 
minimize delays including the use of wide tracked 
vehicles. 

RESULTS OF SAMPLING/TESTING: 
w 

•Laboratory release of analytical results for soils, 
sediments and ground water was not completed as 
expected due to the time required to compile and proof 
the large data base. 
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